*FORMTPVECIA 2108 _STATE OF HAWAII
B R Department of Accounting and General Services

Diviston of Public Works

16 JL 13 Paslo MONTHLY ESTIMATE

FOR THE MONTH OF  JUNE 2016

Date: July 13, 2016

CONTRACTOR: Kauai Builders, Ltd,
ADDRESS; 3988 Halau Street | Contract No. 63289 [ =T
City, State ZIP: - Lihue, HI 96766 DAGS Job No. 64-10-0697
PROJECT TITLE: 7 Former Lihue Courthouse Renovatic
CONTRACT FOR INSPEGTION BRANCH USE
: { ] SUSMITTAL REGISTER LT COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 7472919.00  |puEmONTHLY:
{ ¥} PROJECT SCHEDULE - INITIAL & ONGOING
| DAL RepoRTS { FEAYROU AFFIDAVITS
_ MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS | A conrsacr numser L7 PROJECT NAME 8 LOGATION
Total _$ 205,912.00 /1 AL SonATURES
Adjusted Contract Amount S 7,678,831.00
WORK ACCOMPLISHED Easic Contrac Change Order Total
Completed to Date 50.02% 3 4,410,844.00 95.16% $ 195,953.00 $ 4,606,797.00
Retained REDUCED [ 1 $ 220,536.00 $ 9,989.00 $ 230,525.00
Amount Subject to Payment $ 4,190,308.00 $ 185,964.00 $ 4,378,272.00
Payments to Date $  3,919621.00 $ 185,964.00 $ 4,105,585.00
Payments Now Due $ 270,687.00 $ - $ 270,687.00
an:nent No. FINALf ] 16

1. Computed and Chacked by: '
2, | cerlify that the above bill is corract, just, that payment has not heen received, and
alt payroll affidavits have been submitled, are current, or proper deductive exclusions

‘ j have been mada lo this requsst; and al least B0% of our workforce resides in Hawaii.
Q. Cle Tt e
7

3. Recommendsd: Praject inspector or Enginger Date:

’ KAUAI BUILDERS, LTD.
T Al 7/18/16  masom
4, Recomnmanded; . ) Area En’themiArchilecl i Data: ’
S%ﬁAppruwed;f Branch Chief ot Dlstrict Engin " Date: By signalure / Title: 3. De Jesus Secretary, Estimator Date
THe, Pyhjyi

yihas ihgt chgnge orders have been issued and the work
i

Stale Public Works Administa Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2016

DPW-CIA 7/08

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
O
{'-})-1 BASIC CONTRACT
9 LICENSE CONTRACT| CCMPL. TO AMOUNT
C |PRIME CONTRACTOR TRADE NO. AMOUNT DATE|% CMPLIRETN % RETAINED
Kauai Builders, Lid. General Contractor ABC-0492 $1,709,716 $1,026,432] 60.04% 5% $51,321

A

SUB-

BASIC SUB- CONTRACT

LICENSE CONTRACT| COMPL. TO AMOUNT,

SUBCONTRACTOR TRADE NO, AMOUNT DATE|% CMPLIRETN % RETAINED
Koga Engineering Sila Worlk ABC-6826 $928.000 $878,500| 94.67% 5% $43,925
Alii Landscaping Landscaping C-163562 $26,196 $17,196| 65.64% 5% $859
Mr. T's Pest Control Termite PLO-1005 $5,048 $5,761] 96.69% 5% $287
Aloha Termite Kauaj Fumigalion PCO-1118 $21,092 $21,082) 100.00% 5% $1,054
Grace Pacific LLC AC Pavement AC-6887 $26,250 $0 0.00% 5% 30
Taufatofua Masonry Masonry C-20627 $47,084 $0]  0.00% 5% 30
Harris Rebar South Pacific, Inc. Reinforcing Steel C-16621 526,441 $23,797| 90.00% 5% $1,189
Hawaiian lronwaorks Structural Steel C-26738 $279,500 $223,600| 80.00% 5% $11,180
Kelikai, Inc. Underpinning C-29872 $148,502 $148,502( 100.00% 5% $7.425
Lewis & Mann Drywall BC-25763 $613,000 $154,700] 25.24% 5% $7.735
Beachside Roofing Asbestos, Roofing, Waterproofing  |BC-22075 $283,8358 $275,234] 96.97% &% §13,761
Duct-Ter SheetMetal Sheet Metal C-24150 $106,240 52,124 2.00% 5% §106
Acutron Firestop C-29675 $7,893 $0 0.00% 5% $C
HamCo Glazing -30983 $47,000 30 0.00% 5% $0
Tile Craft Ceramic Tile C-17712 $242,835 30 0.00% 5% $0
Wayne's Carpet Maui Flooring -21045 $180,000 30 0.00% 5% $0
M & H Painting Painting C-23288 $174,890 $13,886 7.94% 5% $694
'The Systemcenter Equipment-Institutional C-18046 $168,525 30 0.00% 5% $0
Kaone Elevators C-11336 $85,810 $28,583] 29.84% 5% 51,429
Daorvin D. Leis Plumbing, HVAC C-4747 $1,396,420 $054,846] 68.38% 5% $47,742
R. Eleclric Electrical ABC-19142 $937,741 $6236,691| 67.89% 5% $31,829
Tolal Retained from Subs $169,215

55,763,303

£3,384,4%%

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A)

| $220,536]

1 certify that the above retentions are correct for this request.

KAUAI BUILDERS, L.TD.

Name of Contractor

7/i5/ /&

By Signature

NOTE:

%M

Columnar totals shall be equal in doliar value to that on the Monthly

Estimate Shest

L
Data

Checked/Verified by:

m—

Initfal - Project Inspeach

or or Engineer




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWA
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2016

DPW-CIA 7/08

CONTRACTOR: Kauai Builders, 1_td. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
a CHANGE
% CHANGE ORDER
g LICENSE CORDER COMPL. TO RETN| AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE % CMPL % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $21,340 $20,308 95.16% 5% $1,015
AR R
CHANGE
CHANGE ORDER SUB
LICENSE_ | ORDER SUB | COMPL. TO RETN| AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE %CMPL| % | RETAINED
Koga Enginearing Site Work ABC-8828 -$3,847 -$3,847 100.00% 0% $0
Beachside Roofing Ashestos, Roofing, Waterproofing  [BC-22075 $188,419 $179,492 95.26% 5% $8,074
30| #0hvi! 5% $0
$0{ #ovl 5% 50
$0} #DIV/OI 5% $0
$0] #DIVIO! 5% $0
$0{ #DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% 30
#DIV/C! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DiV/O! 5% $0
Total Retained from Subs $184,672 $176,645 $8,674

EENEENEENEEEENNNERNENEEN EARER

lllIlll,:lIllllll ] II}IIII’ =N ============

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A) | $9,989]
I certify that the above retentions are correct for this request.
Checked/Verified by
KAUAI BUILDERS, LTD.
Mame of Contractor -

1
- "
N i

7/3/1y

By Signature (f

NOTE:

Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet

Date

initial - Preject inspector or Engineer




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.;: 16

BILLING MONTH: June-16

Monthly Payment Slip

PROJECT TITLE: FORMER LIHUE COURTHOUSE - RENOVATIONS

DAGS JOB NO.: 6 4-10-0697

CONTRACT NO.: 63289

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 70659800

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $284,933.00 $14,246.00 $270,687.00
Totals: $284,933.00 ‘ { $14,246.00 $270,687.00
Change Order Payment Suffix; 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals { . . I -
Grand Total: { $284,933.00 $14,246.00 [ 270,687.00
7 N JUL 20 W6
DATE

Verified ﬁ

S.ECEIVE

JUL 20 2016

Vendor Code

Cost Code

Voucher No,

Verified By

(This Section for Administrative Services Office Use Only)

7069800

3AL

s N

JUL 26 2016

1cs

DAGS, DIV, OF PUSLIC WORKS
STANF BEACES CFFCE




